Prime Contractor

ADAMS & SMITH INC

ALLSTATE CONSTR INC

UDOT Construction Contractor Payments
Month Ending, May 01, 2002

Project Number & Project Name

*SP-15-1(13)10
*SP-15-1(13)10
OLY-9999(291)

BROWN BROTHERS CONSTRUCTION CO.STP-1670(2)5

BURDICK PAVING

CHATFIELD CONSTRUCTION
COP CONSTRUCTION CO
COX ROCK PRODUCTS INC
DONALD B MURPHY CONTRACTORS
FLUOR AMES KRAEMER, LLC

FREHNER CONSTR CO INC
GATEWAY COMPANY THE
GENEVA ROCK PRODUCTS INC
GERBER CONST INC
GIBBONS & REED CO
GILBERT WESTERN CORP

GORDON PAVING CO INC
GRANITE CONSTRUCTION CO OF UT

HAMILTON BROS ELECTRIC INC

05/07/02

SP-0121(6)40
SP-0191(36)205
OLY-0001(006)
SP-0074(1)2
IM-15-4(38)144
*SP-0189(6)14
SP-0067(1)0
SP-0067(1)0
OLY-0001(004)
SP-0095(2)45
STP-LC49(36)
SP-70-1(30)10
STP-0097(2)0
*IMD-IM-80-4(81)148
SP-0006(41)199,NH-0006(15)196
SP-9999(585)
IM-15-4(37)132
IM-15-7(192)337
IM-15-7(192)337
IM-80-4(83)169
OLY-0001(010)
OLY-0001(020)
SP-0053(2)0
SP-0053(2)0
SP-0172(2)0
SP-0193(2)1
SP-9999(569)
STP-0037(1)10
SP-9999(546)

WASHINGTON INTERCHANGE AT RP *
WASHINGTON INTERCHANGE AT RP *
VARIOUS LOCATIONS SLV AREA 1
NOTOM ROAD

INTERSECTION; SR-121, 500 W/500 N «
SR-191 ROTOMILL & OVERLAY, VERN,
NEW STARTS VENUE LOAD & UNLOAL
SR-74; 1120 NORTH, AMERICAN FORK
BAKER CANYON TO MEADOW
SR-189; VIVIAN PARK TO WASATCH C
LEGACY PARKWAY

LEGACY PARKWAY

SILVER CREEK JCT & UTAH OLYMPIC
SR-95 INTRNL ARCH PAINT COL RIVE!
CC TRAIL; LAKESHORE SPORTS PK Tt
2 LOCATIONS ON I-70 IN REGION 4
5600 SO FROM 3500 W TO 1900 W, RO
SILVER CREEK JUNCTION INTERCHAI
SR-6; SPANISH FORK CANYON
SURFACE REJUVENATION

I-15, BEAVER COUNTY LINE TO DOG \
SR-193 TO 31ST STREET IN OGDEN
SR-193 TO 31ST STREET IN OGDEN
ECHO JCT TO CASTLE ROCK
SOLDIER HOLLOW PARK & RIDE LOT
PARK & RIDE SNOW REMOVAL, SLV A
24TH STREET; BAVENUE TO I-15IN O
24TH STREET; BAVENUE TO I-15IN O
5600 WEST; 6200 SOUTH TO 4700 SOL
SR-193 AND I-15 NB & SB RAMPS, CLE
SR-89 @ 750 W, HARRISVILLE & SR-97
4000 SOUTH 4700 WEST, WEBER COU
THREE TRAFFIC SIGNALS IN REGION

* (amt ) = Retainage Released to Contractor

#

N O WN-=2W-_-2DN

Se3Re-3 8w

A 2O BADN-~22DNDN

Pay Value of
Est.

Work
Earned

$377,529.65
$323,624.17
$368,441.45
$432,958.77
$3,008.48
($6,278.85)
$24,652.18
$353,615.14
$62,300.97
$230,542.85
$4,234,280.68
$160,351.09
$280,011.68
$7,018.73
$16,421.62
$11,302.13
($129,830.33)
$94,380.94
$316,801.75
$5,676.90
$5,641.65
$802,580.35
$254,606.89
$37,567.42
$3,049.10
$115,425.36
$112,733.66
$57,366.48
$1,109.87
$2,797.48
$7,509.79
$61,005.13
$22,137.92

* Less
Retainage

$18,876.48
$16,181.21
$18,422.07
$21,647.94
($12,324.25)
($35,283.24)
($24,012.95)
$17,680.76
($138,978.00)
$11,527.14
$211,714.03
$8,017.55
$14,000.58
($21,388.73)
$821.08
($14,322.90)
($133,648.64)
$0.00
$15,840.09
($6,448.35)
($346,586.17)
$40,129.02
$12,730.34
$1,878.37
$152.46
($2,943.81)
$5,636.68
$2,868.32
($12,252.24)
$139.87
$375.49
$3,050.26
($19,004.29)

Amount

Paid

$358,653.17
$307,442.96
$350,019.38
$411,310.83
$3,008.48
($6,278.85)
$24,652.18
$335,934.38
$62,300.97
$219,015.71
$4,022,566.65
$152,333.54
$266,011.10
$7,018.73
$15,600.54
$11,302.13
($129,830.33)
$94,380.94
$300,961.66
$5,676.90
$5,641.65
$762,451.33
$241,876.55
$35,689.05
$2,896.64
$115,425.36
$107,096.98
$54,498.16
$1,109.87
$2,657.61
$7,134.30
$57,954.87
$22,137.92

Payment
Processed

05/01/2002
04/18/2002
04/10/2002
04/11/2002
04/29/2002
05/01/2002
04/24/2002
04/01/2002
04/09/2002
04/23/2002
04/17/2002
04/01/2002
04/02/2002
04/12/2002
04/24/2002
04/12/2002
04/09/2002
04/10/2002
05/01/2002
05/01/2002
04/08/2002
05/01/2002
04/02/2002
04/02/2002
04/15/2002
05/01/2002
04/10/2002
04/29/2002
04/15/2002
04/10/2002
04/10/2002
04/29/2002
04/18/2002
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UDOT Construction Contractor Payments
Month Ending, May 01, 2002

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned

HIDDEN PEAK ELECTRIC CO INC SP-0036(19)56 SR-36 AT VINE, 200 N, 400N, 1280 N, T 3 $77,563.76 $3,878.19 $73,685.57  04/18/2002
SP-9999(580) FOUR LOCATIONS IN REGION 2 4 $106,455.86 $5,322.79 $101,133.07  04/29/2002
HILLS CONSTRUCTION ISTP-15-6(138)277 I-15 LEHI INTERCHANGE LANDSCAPIN 1 $45,670.05 $2,283.50 $43,386.55  04/08/2002
ICR FENCING CO. LLC SP-0010(15)0 RIGHT OF WAY FENCES ON SR-10 6 $38,767.26 $1,938.36 $36,828.90  04/08/2002
INTERSTATE BARRICADE OLY-9999(289) VARIOUS LOCATIONS IN REGION 1 4 $178,755.44 $8,937.77 $169,817.67  04/11/2002
ITS ENGINEERS & CONSTRUCTORS  STP-0006(16)171 SR-6; VARIOUS LOCATIONS, I-15TOP 3 $19,273.05 $963.65 $18,309.40  05/01/2002
STP-0006(16)171 SR-6; VARIOUS LOCATIONS, I-15TOP 2 $21,558.40 $1,077.92 $20,480.48  04/15/2002
STP-0089(52)62 KANAB US-89 STREETSCAPE 2 $139,128.67 $6,956.43 $132,172.24  04/24/2002
J D MCNEIL CONST INC BRO-LC49(44) UTAH COUNTY BRIDGES, PHASE TWC 2 $119,666.52 $5,983.33 $113,683.19  05/01/2002
HPP-0172(2)3 5600 WEST; 3300 SOUTH TO 2100 SOL 13 $237,091.62 $11,854.58 $225,237.04  04/15/2002
SP-9999(568) VARIOUS LOCATIONS, REGION TWO 2 $228,389.26 $11,419.46 $216,969.80  04/29/2002
KAPP CONSTRUCTION OLY-0001(018) REGION ONE WIDE 4 $45,324.35 $2,266.22 $43,058.13  04/18/2002
LEGRAND JOHNSON CONST CO SP-9999(604) SR-191 & SR-313 3 ($5,404.18) ($27,435.99) ($5,404.18)  04/16/2002
STP-1192(1)0 CENTER ST; 400 EAST TO MOUNTAIN 11 $26,682.08 $1,334.10 $25,347.98  04/10/2002
MEADOW VALLEY CONTRACTORS  *IM-15-2(38)61 NORTH CEDAR CITY INTERCHANGE 11 $293,834.59 $14,691.73 $279,142.86  04/29/2002
*IM-15-2(38)61 NORTH CEDAR CITY INTERCHANGE 12 $550,774.85 $27,538.74 $523,236.11 05/01/2002
SP-0151(1)0 10600 SOUTH; I-15 TO REDWOOD RO/ 10 $452,257.82 $22,612.89 $429,644.93  04/01/2002
SP-0151(1)0 10600 SOUTH; 1-15 TO REDWOOD RO/ 11 $322,008.56 $16,100.43 $305,908.13  04/29/2002
MERRICK YOUNG INC STP-3196(1)0 RIVER ROAD (VIRGINRIVER TO 2450 ¢ 9 $25,643.80 $1,282.19 $24,361.61 04/10/2002
NIELSONS SKANSKA INC BRF-0191(9)103 COYOTE WASH NEAR LASAL JUNCTIC 8 $13,469.38 ($9,704.61) $13,469.38  04/29/2002
CASTLE MMG INC DBA STAKER PAVING 8*SP-15-6(32)276 I-15 - PLEASANT GROVE INTERCHANC 11 $93,130.51 $4,656.53 $88,473.98  04/02/2002
IM-70-4(42)179 I-70, CRESCENT JUNCTION TO YELLO 5 $269,195.09 $13,459.75 $255,735.34  04/08/2002
IM-70-4(42)179 I-70, CRESCENT JUNCTION TO YELLO 6 $363,965.60 $18,198.28 $345,767.32  05/01/2002
STP-0089(38)318 STATE STREET; 6400 SOUTH TO 4340 2 $353,530.98 $17,676.55 $335,854.43  04/24/2002
POWER ELECTRIC CO CM-9999(167) TRAFFIC SIGNAL COORDINATIONINF 8 $132,060.25 $6,603.01 $125,457.24  04/02/2002
RALPH L WADSWORTH CONSTR CO INC BHO-LC49(60) UTAH CO. BRIDGES, PHASE ONE, KYL 1 $106,609.10 $5,330.46 $101,278.64  04/22/2002
OLY-9999(293) VARIOUS LOCATIONS IN SUMMIT COL 3 $128,032.35 $6,401.62 $121,630.73  04/24/2002
STP-BRF-0089(34)83 MUDDY WASH BRIDGE NEAR MT. CAF 9 $4,049.85 ($14,742.60) $4,049.85  05/01/2002
STP-BRF-0126(3)14 SR-126; 1800 SOUTH TO 12TH STREET 4 $825,571.75 $41,278.59 $784,293.16  04/01/2002
STP-BRF-0126(3)14 SR-126; 1800 SOUTH TO 12TH STREE1T 5 $514,780.19 $25,739.01 $489,041.18  04/24/2002
S O S STAFFING SERVICES SP-9999(603) FLAGGING SERVICE IN RICHFIELD DIS 4 $5,206.64 $260.33 $4,946.31 04/08/2002
SP-9999(613) FLAGGING SERVICE IN REGION THRE 6 $11,351.34 $567.57 $10,783.77  04/10/2002
SORENSEN, CRAIG F CONSTRUCTION INCITS-9749(401) ATMS SYSTEM INTEGRATOR 6 $13,331.62 ($9,818.44) $13,331.62  04/22/2002
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UDOT Construction Contractor Payments
Month Ending, May 01, 2002

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned
SOS STAFFING SERVICES SP-9999(612) FLAGGING SERVICE IN PRICE DISTRI( 8 $2,925.00 $146.25 $2,778.75  04/29/2002
UTAH BARRICADE SP-9999(599) TRAFFIC CONTROL - UDOTREGIONT 8 $31,522.00 $1,576.10 $29,945.90  04/10/2002
W W CLYDE & CO NH-STP-0089(11)90 NORTH GLENDALE TO LONG VALLEY 14 $46,259.78 $2,312.99 $43,946.79  05/01/2002
WADSWORTH BROS CONST CO INC  *ISTP-80-4(87)144 KIMBALL JCT PED CROSSING 1 $96,053.04 $4,802.65 $91,250.39  04/30/2002
NH-BRF-0006(10)178 SR-6, UPRR 0.5 MILES SE OF MOARK ., 2 $93,343.19 $4,667.16 $88,676.03  04/02/2002
SP-0079(3)3 WALL, 30TH & 31ST IN OGDEN 4 $384,970.74 $19,248.54 $365,722.20  04/17/2002
SP-0173(3)4 5400 SOUTH; RAILROAD CROSSING A 11 $44,307.66 $0.00 $44,307.66  04/24/2002
SP-84-6(28)83 I-84 AT ECHO INTERCHANGE 3 $45.74 ($4,443.25) $45.74  04/01/2002
STP-1482(1)2 200 SOUTH AND UNION PACIFIC RAILI 25 $15,859.55 ($136,776.91) $15,859.55  04/08/2002
STP-2258(1)0 900 WEST, 3300 SOUTH TO 2100 SOU™ 17 $560,855.10 ($74,949.27) $560,855.10  04/12/2002
WESTERN QUALITY CONCRETE INC  STP-0172(6)3 5600 WEST.; 4100 SOUTH TO 3300 SO! 12 $87,330.50 $4,366.53 $82,963.97  04/22/2002
STP-0198(1)166 SR-198, PAYSON TO SPANISH FORK 2 $210,235.74 $10,511.79 $199,723.95  04/17/2002
WEYHER CONSTRUCTION COMPANY LLCSP-0009(7)19 HURRICANE BRIDGE NEAR QUAIL CRI 2 $73,691.20 $3,684.56 $70,006.64  04/08/2002
SP-0009(7)19 HURRICANE BRIDGE NEAR QUAIL CRI 3 $104,316.54 $5,215.83 $99,100.71 05/01/2002
WORKMAN CONSTRUCTION CO SP-9999(571) SR-89 AT SR 114, ULTRA-THIN WHITE™ 2 $19,151.84 $0.00 $19,151.84  05/01/2002
Totals $16,178,935.13  ($280,228.52)  $15,414,099.01

05/07/02

* (amt ) = Retainage Released to Contractor
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